257165-8

US 41 (SR 45) from South of CR 486 to N of SR 200.
Status: Design 45% plans complete, ROW and
Construction funding TBD.

257165-7 US 41 (SR 45)

US 41 (SR 45) from E Louisiana Lane to South of CR 486.

Status: Design 45% plans complete, ROW and | P M t M
Construction funding TBD. ro, e c a p

257165-6 %
US 41 (SR 45) from N of E Arlington Street to E Louisiana Lane. 257165-1

257165-2: Divided into 257165-6, 257165-7, 257165-8 Status: Design 45% plans complete funded for July 2024 (FY
US 41 (SR 45) from East Arlington Street to North of SR 200. 2025), ROW funding FY 2027, Construction funding TBD.

257165-3*

257165-5 _A¥
US 41 (SR 45) from N of North Sportsman Pt. to N of E Arlington Street. 25/7165-4

Status: Design & ROW underway, Construction Fall 2027
) ) 257165-5*%

257165-6"*

257165-4 257165-7
US 41 (SR 45) from S. of Withlacoochee Trail Bridge to N of North

Sportsman Pt. | 257165-8

Status: Design & ROW underway, Construction Fall 2025

*Fully Funded Projects **Partially Funded Projects

257165-1: Divided into 257165-3, 257165-4, 257165-5

US 41 (SR 45) from SR 44 to East Arlington Street
R 45) : 257165-3

US 41 (SR 45) from SR 44 to S. of Withlacoochee Trail Bridge
Status: Design & ROW 100% complete, Under Construction, .
expected completion Spring/Summer 2025 4
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