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I-75 Southbound Rest Area Parking Lot expansion Hillsborough County 441083-2-52-01

Project Details
Work Type Rest Area

Upgrades
Phase Completed
Limits I-75 Southbound

Rest Area
Hillsborough
County

Project Start October 2020
City Ruskin
County Hillsborough
Road I-75
Construction
Cost

$10,034,122

Estimated
Completion

Summer 2022

Contractor PCS Civil, Inc.

Contact Information
Project Information
  Anna Geismar
  813-975-3553
  Anna.Geismar@dot.state.fl.us

Media Contact
  Kris Carson
  813-975-6060
  Kristen.Carson@dot.state.fl.us

About
All construction activities on this project were completed on
Tuesday, May 31, 2022.

This project replaced the southbound I-75 Rest Area's parking lots
with concrete pavement and expanded the truck parking area. 

Construction was expected to finish during the summer of 2022.


